

PL/B14/07

₹33,60,000

Blockwork, 10 per cent of agreement value, plus GST at 5 per cent. Due on 20 Sept 2026.
After that date interest runs at 12 per cent a year.

Villa	B-14 · 4 BHK, 3,640 sq ft, lake facing
Buyer	Arjun Nair
Lender	LIC Housing
Agreement value	₹3,20,00,000
Stage	Blockwork · External and internal walls
Stage amount, 10 per cent	₹32,00,000
GST at 5 per cent	₹1,60,000
Payable	₹33,60,000
Raised	6 Sept 2026
Due	20 Sept 2026

This demand was raised because blockwork was verified on site and certified by a qualified engineer. The engineer’s completion certificate and the date, time and GPS stamped photographs accompany this letter and went to LIC Housing on the same day.

Project NVT Eterna, Phase 1. RERA reference on the agreement of sale. Certificate hash 8a40a1df89ad50f84e1c8812e417572c...